California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-167-554
Project Number: 03-167-554 Project Status: Active Grant Manager: S Gettel
Project Name: Non-Point Urban Runoff Reduction Project on Schedule: Yes
Project
Project Details
Watershed: Malibu Creek Project Implements reduction of urban runoff from inefficient
Description: irrigation, which has been identified as a significant source of
NPS pollution in the Malibu Creek Watershed, through
identification of chronic overusers of irrigation water resulting
in observed nuisance runoff. Methods tested in previous pilot
project. Extensive stakeholder support.
Problem In the Malibu Creek watershed, urban runoff from
Statement: mefﬁc,tlent 1rrlgat10n accounts for the majority of NPS Outcomes: Urban Runoff Control/Reduction
pollution entering local streams and creeks, as large
housing tracts are adjacent to nearly all the watershed's
major tributaries. These flows are the single most polluted
source of water in the creek, with elevated levels of
nutrients, metals, organics and bacteria, and impact a
broader spectrum of natural and recreational resources
than they might in more fully-urbanized areas.
Contract
Execution Date: 4/30/04 End Date: 3/31/06
Contractor
ContractorType: SDb Project Director Project Assistant
Contractor Name: Las Virgenes Municipal Water District Name: Randal Orton
Contractor Department:
P Phone Number:  (818)251-2145
Street Address: 4232 Las Virgenes Road
. Phone Extension:
Suite:
City: Calabasas Fax Number: 8182512219
State: CA Zip:  93102- Email Address: rorton@lvmwd.com
Funding and Invoices
Funding Source: Prop-13-II Fund Summary
Project Amount: $122,214 Award Match
Match Amount: Allocation $122,214.00
Used $22,058.87 $0.00
Balance $100,155.13
Deliverables
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Line Item Description Date Task
Completed
Due Receive
1.2 Progress Reports
1.5 Contract Summary Form 7/1/04 Yes
1.6 Subcontractor Documentation (N/A)
1.7 Expenditure/Invoice Projections
1.8 Project Survey Form 3/31/06
2.1 PAEP 12/31/04 5/11/05 Yes
3.7 GIS color-coded Map Overlay 3/31/05 Yes
3.8 Electronic Database of Customer Addresses 3/31/05 Yes
42 Photo Documentation 1/15/06 Yes
4.4 Electronic Database of Street Addresses Observed 1/15/06 Yes
5.6 ‘Written Landowner Agreements 1/15/06
5.8 500 water audits 1/15/06
5.9 Electronic Database of Street Addresses receiving Water Audits and Post-intervention Water Use 1/15/06
6.1 Outreach Materials 1/15/06 Yes
6.2 Advertisements, Articles, Press Releases, PowerPoint Presentations 1/15/06 Yes
7.2 Draft Project Report 1/15/06
73 Final Project Report 3/1/06
Events
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